

Purchase Order Item Status

Project Name: Crystal Lake Resort

Project #: 1100

			Item		PO	Est.	Actual	Date	Delivered	Installed/
PO #	Item Number	Item Description	Qty	Manufacturer / Source	Delivery	Delivery	Ship Date	Received	Final Site	Placed
SUB-SUBMITTED										
Balcony										
1100-1240	BAL-200-CG	Table Top (3 weeks)	10 ea	Lignet Roset / Lignet Roset	06/28/12	06/28/15				
Guest Room										
1100-1243	F-213	Double Headboard	202 ea	Farshine Designs / Smuthers & Associates	11/02/12	11/02/15				
1100-1239	GST-200	Luggage Bench with Lid	227 ea	Farshine Designs / Smuthers & Associates	11/02/11	11/02/15				
1100-1239	GST-201	Armoire	237 ea	Farshine Designs / Smuthers & Associates	11/02/11	11/02/15				
1100-1239	GST-202	Desk	237 ea	Farshine Designs / Smuthers & Associates	11/02/11	11/02/15				
RESTAURANT & LOBBY BAR										
1100-1238-R01	S-01	Arm chair @ Main Dining & Rotunda Dining	65 ea	Anderson Global America / Pratt Contract Furniture	10/26/11	10/26/15				
1100-1238-R01	S-02	Arm chair @ Private Dining	36 ea	Anderson Global America / Pratt Contract Furniture	10/26/11	10/26/15				
1100-1238-R01	S-13	Oval back side chair @ Lobby Bar	13 ea	Anderson Global America / Pratt Contract Furniture	10/26/11	10/26/15				
SHP-SHIPPED										
RESTAURANT & LOBBY BAR										
1100-1238-R01	S-03A	Barstool @ Lobby Bar	32 ea	Anderson Global America / Pratt Contract Furniture	10/26/11	10/26/15				
1100-1238-R01	S-03B	Counterstool @ Lobby Bar	2 ea	Anderson Global America / Pratt Contract Furniture	10/26/11	10/26/15				
RCD-RECEIVED										
Balcony										
1100-1240	BAL-201-SG	Chair	28 ea	Lignet Roset / Lignet Roset	06/28/12	06/28/15	12/01/14	12/01/14		
Status Notes: Partial shipment, 10 received. Remainder to be delivered 12/18/2014.										
RESTAURANT & LOBBY BAR										
1100-0780-R01	T-02	Prototype Table Top (deuce) @ Main, rotunda & private dining	2 ea	Wyles Swazz & Associates, LTD / Besecker & Associates	11/16/15	11/16/15	11/09/07	11/12/15	11/20/07	11/20/07

Thursday, May 25, 2017 Page 1 of 2