
PO Item Listing

Project Name: Crystal Lake Resort

Project #: 1100

  PO #   Item Description

  Manufacturer | 

 Source

 Item Qty         Unit Cost               Ext Cost    

 Qty Rec'd                        
 Item Number Date

Received

Actual

Ship Date

Installed/

Placed

Delivered 

Final Site

Est.

Delivery

Partial

 Location: in manufacturing

1100-0827-R01

1 eaAC-01 Crystal Imports, Inc. | 

Crystal Imports, Inc.

(650) 742-6890 Ext. Ext. 107

$6,840.00$6,840.00Glass Beads @ Lobby Lounge 03/17/0803/12/08 03/17/0803/17/0803/18/15

1 DLV

Lead Time: 9 wks

USD

 Location: On site at the Hotel

1100-0840

2 eaB-01 West Coast Inc | 

West Coast Inc

415-621-6656

$5,350.00$2,675.00Banquette / Free-standing @ Main 

dining

03/27/0807/29/15 05/05/0805/05/0803/31/15

2 SHP

Lead Time: 10 wks

USD

 Location: On site at the Hotel

1100-0840

2 eaB-02 West Coast Inc | 

West Coast Inc

415-621-6656

$6,350.00$3,175.00Banquette / Free-standing @ Main 

dining

03/27/0803/24/08 05/05/0805/05/0803/31/15

2 INS

Lead Time: 10 wks

USD

 Location: On site at the Hotel

1100-0840

2 eaB-03 West Coast Inc | 

West Coast Inc

415-621-6656

$3,700.00$1,850.00Banquette / Free- standing @ Rotunda 

dining

03/27/0803/24/08 05/05/0805/05/0803/31/15

2 INS

Lead Time: 10 wks

USD

 Location: On site at the Hotel

1100-0840

3 eaB-04 West Coast Inc | 

West Coast Inc

415-621-6656

$12,150.00$4,050.00Banquette / Free- standing @ rotunda 

dining

03/27/0803/24/08 05/05/0805/05/0803/31/15

3 DLV

Lead Time: 10 wks

USD

 Location: On site at the Hotel

1100-0840

1 eaB-05 West Coast Inc | 

West Coast Inc

415-621-6656

$3,500.00$3,500.00Banquette / Free - standing @ Main 

dining

03/27/0803/24/08 05/05/0805/05/0803/31/15

1 INS

Lead Time: 10 wks

USD

 Location: 

1100-1240

10 eaBAL-200-CG Lignet Roset | 

Lignet Roset

 04 – 339 3535

$6,500.00$650.00Table Top (3 weeks) 06/28/15

SUB

Lead Time: 0 wks

USD

 Location: 

1100-1240

28 eaBAL-201-SG Lignet Roset | 

Lignet Roset

 04 – 339 3535

$11,900.00$425.00Chair 12/01/1412/01/1406/28/15

10 RCD

Lead Time: 0 wks

USD

 Location: 

1100-7905

4 eaBAL-202-SG Nieman Franks | 

Nieman Franks

(323) 931-2203

$2,500.00$625.00~Lounge Chair

POC

Lead Time: 0 wks

USD

 Location: 

1100-1237

15 eaBAL-900 Gantler Ceramics | 

Gantler Ceramics

(909) 593-3533 Ext. 40

$1,125.00$75.00Planter 08/20/1510/20/15

SHP

Lead Time: 4 wks

USD
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